


Carisbrook flood mitigation project - Timeline



Construction timing

Stage 1 – Pleasant St construction (North of railway line)

Stage 2 – Williams Rd levee

Stage 3 – Pleasant St construction (Railway line – Pyrenees Hwy)

- Current contract works completion March 2021
- Pyrenees Hwy culverts to be tended March 2021
- Railway crossing works timing to be confirmed upon receiving construction permits

Stage 4 – Levee construction (South of Pyrenees Hwy)

